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Introduction

The Washington State Department of Ecology (Ecology) invited public comment
on the amended 324 Building Closure Plan. The plan proposes clean closure of
the Hanford 324 Building by removing mixed waste units during facility
decornmissionrng and demolition. If clean closure is not possible, the building will
be placed in post closure care status. A 45-day public comment period ran
January 17, 2006 through March 6, 2006. A public hearing was not requested
during the comment period.

The following responsiveness summary provides Ecology's response to
comments received during that period.

Responsiveness Summary

Comment I

By leaving this building until the above date, loss of institutional knowledge about
this very complex structure is sure to be severely eroded. Any of the 300 Area
buildings of this type are likely to fall into this category as well.

As-built drawings and a lack of precise records for the exact activities that took
place in this building are a couple of the reasons for my concerns. "Need to
know" policies and the classified nature of most of the work that occurred in 324
prevent anyone from being certain of all the hazards that may be associated with
cleaning it out. Experienced and knowledgeable workers will be at enough risk,
never mind turning D & D over to a group of workers who have no clue about it.

If, indeed, the state agrees to this delay, there should be a very concerted effort
to capture all institutional knowledge of the associated hazards, the acquisition of
up dated drawings with verifications, and a catalogue of all of the foregoing,
copied to state records as well as DOE records.

Response to Comment I

Thank you for your comment. Your input is important to the Department of
Ecology as we make decisions about how to clean up the Hanford Site.

The loss of institutional knowledge is a legitimate concern. First let us clarify that
the closure plan only addressed portions of the 324 building that managed
regulated dangerous waste without a permit, not the entire building. The closure
plan originally was issued to close the waste management portions of the
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building. The rest of the building was to be placed in surveillance and
maintenance phase until demolition occurred.

Demolition will now occur sooner. Significant engineering efforts and craft
training are underway to allow facility cleanout. We have switched from keeping
the building open beyond 2010, with cleaned out cells, to an accelerated
demolition of the building. The early demolition in fact allows us to use the
existing, knowledgeable crew to demolish the building. Demolition of the facility
by 2010 is already required by TPA milestone M-94

The closure plan and associated milestone are being modified to coordinate
closure activities with the removal of 324 building. Demolition of the facility was
already required by TPA milestone M-94. The entire building is to be
decontaminated and decommissioned in accordance with an Environmental
Protection Agency, Engineering/Cost Analysis (EE/CA) #2 for the 300 Area,
DOE/RL-2005-84, revision 0.

Comment 2

These 2 (the Closure Plan announcement ran concurrently with a TPA Change
Package) seem so tied together I cannot understand the calling for separate
comments. Without understanding such need, is not possible to frame my
comments and know where to send them.

On the surface, it seems that circumstances have presented a "fiat accompli" and
the definitions and schedules must be amended. That would leave open an
assessment of the cascading effect on the rest of the program and the cost
impacts.

Response to Comment 2

Thank you for your comment. Your input is important to the Department of
Ecology as we make decisions about how to clean up the Hanford Site. Your
interpretation of the material was very accurate. The documents are not
independent of one another. However, they fall into separate regulatory
categories. The 324 Closure Plan is permitted by Ecology, while the decision to
change the Tri-Party Agreement (TPA) is decided by all the TPA Agencies.

The 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-Level
Vault, and Associated Closure Plan is a dangerous waste storage facility
(treatment, storage, and/or disposal (TSD) unit) that requires a permit to close in
accordance with the Washington State Dangerous Waste regulations. In order to
schedule, prioritize, and coordinate regulatory activities milestones, such as M-
89, are established and incorporated into the TPA. In other words M-89 was the
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compliance scope and schedule that ead to the development and
2mplementation of the closure plan.

The budgetary and program concerns you raise are legitimate. First let us clarify
that the closure plan only addressed portions of the 324 building that managed
regulated dangerous waste without a permit, not the entire building. The closure
plan originally was issued to close the waste management portions of the
building. The rest of the building was to be placed in surveillance and
maintenance phase until demolition occurred.

The closure plan and associated milestone are being modified to coordinate
closure activities with the removal of 324 building. Demolition of the facility was
already required by TPA milestone M-94. The entire building is to be
decontaminated and decommissioned in accordance with an Environmental
Protection Agency, Engineering/Cost Analysis (EEICA) #2 for the 300 Area,
DOEIRL-2005-84, revision 0. The idea is to drive down the cost of cleanup and
minimize exposure of cleanup personnel by addressing the entire building once.

Comment 3

It is important to cleanup the 324 building as soon as possible,

Response to Comment 3

We agree. That is why we are changing the closure plan to complete
decommissioning and demolition activities at the same time the regulated parts
of the facilities are removed. Initiafly, the building was to remain standing after
removal of those portions of the building.
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Summary of Public Involvement Actions

In accordance with Washington Administrative Code (WAC) 173-303-840(3),
public review of the documents lasted 45 days. The public review started
January 17, 2006, and ended March 6, 2006. A public hearing was not
requested during the comment period. Ecology published the materials on the
internet at http://www.ecv.wa.gov/programs/nwp/ at the onset of the comment
period. A mailer was sent out a week before the comment period to the TPA
highly interested mail list. A notification was sent via the TPA email list 30 days
prior to the start of the comment period.

The public comment period package included the following:

* A copy of the Milestone M-89-00 Tentative Agreement and Revised
Change form

a Fact Sheet Regarding M-89-00 Tri-Party Agreement Milestone and
Amended 324 Building Closure Plan

* 324 Building Radiochemical Engineering Cells, High-Level Vault, Low-
Level Vault, and Associated Closure Plan, DOE/RL-96-73, Revision 3

* Determination of Non-significance for the 324 Building Radiochemical
Engineering Cells, High-Level Vault, Low-Level Vault, and Associated
Areas

Attachments

Electronic message from Keith Smith to Ginger Wireman, November 29, 2005.

Memorandum from Allan Panitch to Jeanne Wallace, January 18, 2006

Electronic message from Don Stephens to Ginger Wireman, December, 2005.

Fact Sheet

Legal Ad

Final letter of decision
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Comment I
November 29, 2005

Dear Ms. Wireman,

My concern with leaving this building until 2010 for final disposition is as follows:

By leaving this building until the above date, loss of institutional knowledge about this very
complex structure is sure to be severely eroded. Any of the 300 Area buildings of this type, are
likely to fall into this category as well.

As-built drawings and a lack of precise records for the exact activities that took place in this
building are a couple of the reasons for my concerns. "Need to know" policies and the classified
nature of most of the work that occurred in 324 prevent anyone from being certain of all the
hazards that may be associated with cleaning it out. Experienced and knowledgeable workers
will be at enough risk, never mind turning D & D over to a group of workers who have no clue
about it.

If, indeed, the state agrees to this delay, there should be a very concerted effort to capture all
institutional knowledge of the associated hazards, the acquisition of up dated drawings with
verifications, and a catalogue of all of the foregoing, copied to state records as well as DOE
records.

Please do keep these issues in mind when formulating the final agreement concerning this
proposed delay.

Sincerely,
Keith Smith
2825 W Grand Ronde Ave
Kennewick, WA 99336

324 closur Pian ResponsIveness Summary 4/21/2006



Comment 2
(Allen Panitch Memo)
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Allan Panitch
P 0 Box 99387
Seattle WA 98199
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Comment 3

From: Don Stephens [mailto:Don Stephens@2mug.org]
Sent: Thursday, December 01, 2005 5:28 PM
To: Wireman, Ginger
Subject: Cleanup 324 building ASAP

It is important to
cleanup the 324 building as soon as possible.
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i ri-arty Agreement Milestone and
Amended 324 Building Closure Plan
The Tri-Party Agreement (TPA) agencies - U.S. Department of Energy (USDOE), U.S. Environmental

Protection Agency, and the Washington State Department of Ecology - want your feedback on the proposed
changes to the TPA M-89-00 milestone.

The Washington State Department of Ecology (Ecology) welcomes comments on the Amended 324
Building Closure Plan for the Radiochemical Engineering Cells, High-Level Vault, Low-Level Vault and other areas of
the facility.

A 4 5-day comment period on the 324 Closure Plan and the associated changes to the M-89-00 milestone
will run concurre tly from January 17 to March 6, 2006.

Background and Proposed Changes
Amended 324 Changes to the

I Building Closure Plan
The Hanford Site, located near Richland,

Washington, is operated by the U.S. Department of
Energy, Richland Operations Office. The 324 Building
is located in the 300 Area of the Hanford Site. The 324
Building was constructed in the 1960s to support
materials and chemical process research and
development activities ranging from laboratory/bench-
scale studies to full engineering-scale pilot plant
demonstrations.

In the mid-1 990s, it was determined that
dangerous waste and waste residues were being
stored for more than 90 days in the 324 Building
Radiochemical Engineering Cells (REC) and the
High-Level Vault/Low-Level Vault (HLV/LLV) tanks
without a permit as required by the Washington State
Dangerous Waste Regulations (WAC 173-303). In
response USDOE and Ecoiogy agreed that regulated
closure of the unit was the most appropriate
response.

Clean closure will be achieved by removing the
mixed waste units during facility decommissioning
and demolition activities. However, if clean closure is
not possible, post closure care will be implemented.

2. M-89-00 TPA Milestone
The current TPA milestone M-89-00 required

that the non-permitted mixed waste units in the 324
building be closed by October 31, 2005. This summer
the TPA agencies participated in a series of
discussions to determine how to best sequence the
facility clean closure activities with facility demolition
activities. The proposed change to the milestone
would extend the closure schedule to align with the
facility dermiolition schedule.

In October 2001, the Parties signed a change
request that required the demolition of the 324 building
by September 30, 2010. The Parties subsequently
agreed that it made more sense to achieve clean
closure in 2010 when the building is demolished.

Tri-Party Agreement Milestone M-094-03 was
established in April 2002 and requires complete
disposition of the 324 Building by September 30,
2010. The Tri-Party Agreement Major Milestone M-89-
00 worksccpe is a parallel activity with Interim Tri-
Party Agreement M-094-03 workscope. Therefore the
due date for M-89-00 is being changed from October
31, 2005 to September 30, 2010 to align with the M-
094-03 due date.

A 45-day public comment period on the Closure Plan and Proposed TPA Milestone changes will be held
from January 17 through March 6, 2006. Ecology will collect comments on the 324 Closure Plan documents,
and USDOE will collect comments on the Change Package. We will consider all comments before the
documents are finalized. No public meeting for either decision is scheduled at this time. To schedule a public
meeting contact the appropriate agency (on reverse). For more information contact us through the Hanford
Cleanup Line at 800.321.2008.

During the comment period, the draft closure plan and associated documents are available for public
review Monday - Friday, 9 a.m. - 12 p.m. and 1 p.m. - 4 p.m., at the Department of Ecology Nuclear Waste
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Text for Legal Ad

Public Comment Requested on the 324 Building Closure Plan
and the Associated TPA Change Package

Public comments are invited from Jan. 3-Feb. 17, 2006 on the Hanford 324
Building Closure Plan and Associated TPA Change Package

Located in the 300 Area of the Hanford Site, the 324 Building was built in
the 1960s to support materials and chemical process research and development
activities.

In the mid-1990s, it was determined that dangerous waste and residues
were being stored for more than 90 days in the 324 Building Radiochemical
Engineering Cells (REC) and the High-Level Vault/Low-Level Vault (HLV/LLV)
tanks without a permit as required by the Washington State Dangerous Waste
Regulations (WAC 173-303) or the federal Resource Conservation and Recovery
Act of 1976 (RCRA). That determination necessitated a regulated closure.

The path for closure and the performance standard was changed to
performing "removal" instead of cleaning to meet the Debris Rule standard,
"clean debris surface", for clean closure. Clean closure will be achieved by
removing the mixed waste units during facility decommissioning and demolition
activities. However, if clean closure is not possible, closure surveillance and
maintenance activities will be implemented.

TPA Milestone M-89-00 requires that the non-permitted mixed waste units
in the 324 building be closed by October 31, 2005.

Cell liners and concrete were to be decontaminated to meet "Alternative
Treatment Standards for Hazardous Debris". All in-cell waste, accessible piping,
and eight tanks were to be removed. Integrity assessments were to be performed
on the cels to verify soil and groundwater had not been contaminated by the
TSD unit

In October 2001, the Parties signed a change request that required the
demolition of the 324 building by September 30, 2010. The Parties subsequently
agreed that it made more sense to achieve clean closure in 2010 when the
building is demolished.

Tri-Party Agreement Milestone M-094-03 was established in April 2002 and
requires complete disposition of the 324 Building by September 30, 2010. The
Tri-Party Agreement Major Milestone M-89-00 workscope is a parallel activity
with Interim Tri-Party Agreement M-094-03 workscope. Therefore the due date
for M-89-00 is being changed from October 31, 2005 to September 30, 2010 to
align with the M-094-03 due date.

These separate comment periods will run concurrently from January 3
through February 17, 2006. No Public Hearing is planned at this time.

The permittee is the United States Department of Energy, P.O. Box 550,
Richland, Washington 99352, Richland, Washington, 99352.

During the comment period, the draft closure plan and associated
documents are available for public review Monday - Friday, 9 a.m. - 12 p.m. and
1 p.m. - 4 p.m., at the Department of Ecology Nuclear Waste Program Library,
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located at 3100 Port of Benton Blvd, Richland, Washington. To make an
appointment to review the documents, call (509) 372-7920. The documents are
also available for public review at the Department of Ecology Nuclear Waste
Program web site, www.ecy.wa.gov/programs/nwp by following the comment
period link.

For more information or to request a public hearing, please call the
Hanford Cleanup Line at (800)321-2008.
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